



Sediul social: Municipiul Buzău, Bd. N. Bălcescu nr. 56;
capital social: 148.634 lei; CF: 7158440; J10/247/1995;
cont : RO31RNCB0096031398380001 BCR Buzău;
web: ww.urbis-serv.ro; email: office@urbis-serv.ro;
telefon : 0238 715151, 0372 030410, 0372 030412
fax: 0372 030411



Nr. _____ / _____

Grafic executie lucrari plombare/covoare asfaltice

Lucrari ce se vor executa in perioada 23.03 - 14.04.2017

Nr. Crt.	Perioada de executie	Denumire strada	Suprafata estimata [mp]
1	2 zile (23.03-25.03.)	Strada Dorobanti	75,0
2	3 zile (27.03-29.03.)	Strada Horticolei	110,0
3	5 zile (23.03-28.03.)	Bulevardul Industriilor	200,0
4	3 zile (23.03-27.03.)	Bd. M. Averescu, Strada G-ral Bastan, Acces U.M.	120,0
5	4 zile (28.03-31.03.)	Strada Bazalt, Strada Veteranilor	150,0
6	4 zile (23.03-28.03.)	Strada Alexandru Marghiloman	210,0
7	3 zile (29.03-31.03.)	Bd.1 Decembrie, Bd. Republicii, Bd. Garii	150,0
8	5 zile (29.03-04.04.)	Strada Transilvaniei (Bd. Unirii - Soseaua Nordului)	200,0
9	3 zile (30.03-03.04.)	Strada Orizontului, Strada Constitutiei, Strada Prutului	180,0
10	3 zile (03.04-05.04.)	Bd. N. Titulescu, Strada Oltului, Strada Rascoalei	120,0
11	2 zile (04.04-05.04.)	Strada Victoriei, Strada Bucegi, Strada Verii	75,0
12	4 zile (05.04-10.04.)	Cartier Micro XII, Cartier Micro XIV	150,0
13	4 zile (06.04-11.04.)	Cartier Micro III, Cartier Obor	140,0
14	3 zile (12.04-14.04.)	Cartier Dorobanti I	90,0
15	4 zile (06.04-11.04.)	Cartier Dorobanti II	100,0
16	4 zile (11.04-14.04.)	Cartier Brosteni	110,0
TOTAL			2.180,0

Termenele de mai sus vor fi influentate de conditiile meteorologice

DIRECTOR ADJUNCT,



INTOCMIT,